
State of California PROGRAM STATUS 
Business, Transportation and Housing Agency Traffic Congestion Relief Progress Reports 
Department of Transportation Information Item 
 
 CTC Meeting: December 12-13, 2001 
Prepared By: 
Debbie Mah Agenda Item: 3.9 
Program Manager,  
Traffic Congestion Relief Program  
(916) 653-2052  
 Original Signed By  
 ROBERT L. GARCIA 
 Chief Financial Officer 
 December 1, 2001 

 
BI-ANNUAL PROGRESS REPORT FOR 

TRAFFIC CONGESTION RELIEF (TCR) PROGRAM 
 

BACKGROUND 
 
Assembly Bill 2928 (AB 2928), which implemented the Traffic Congestion Relief Act, was signed by 
Governor Gray Davis on July 6, 2000 and provides:  
 

• $5.3 billion for the Traffic Congestion Relief Program (TCRP) 
o $4.9 billion for 141 specific projects throughout California, designed to: 

 Provide congestion relief 
 Provide for the safe and efficient movement of goods 
 Provide intermodal connectivity 

o $400 million in Fiscal Year 2000/2001 to cities and counties for deferred maintenance. 
 

• Additional funding to the State Transportation Improvement Program (STIP) and the Public 
Transit Account (PTA). 

 
• Continued funding to cities and counties for deferred maintenance. 
 
• CMAQ/RSTP Exchange Program to allow Local and Regional Agencies to change cumbersome 

federal dollars to state only dollars, thus accelerating project delivery. 
 
AB 2928 stipulated that guidelines for the implementation of the TCR Program be adopted by the 
California Transportation Commission (CTC) within 90 days. AB 2928 further stipulated that a project 
application must be submitted for each of the 141 projects included in the TCR Program by July 2002. 
The CTC, at its September 28, 2000 meeting, adopted the TCRP guidelines.   
 
The CTC roles and responsibilities, as defined in the guidelines, include: 

• Adopting and amending program guidelines. 
• Receiving, reviewing, and approving (or denying) project applications. 
• Reviewing draft and final environmental documents as a responsible agency under CEQA.  
• Directing the allocation of funds for project implementation.  
• Considering and approving (or denying) amendments to applications or allocations, and minor 

changes to projects.  
• Reporting on program implementation annually to the Legislature and Governor. 
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The Department, as the administering agency, is responsible for: 

• Administering the program, including payout of allocated funds. 
• Co-signing applications for projects on a state highway or intercity rail line or that include 

interregional improvement funds.  
• Reviewing applications and preparing materials for CTC meeting actions (including approvals, 

amendments, informational and advisement reports). 
• Preparing and executing cooperative agreements with the implementing agencies. 
• Allocating funds as directed by the CTC, (with expanded delegated authority provided by the 

CTC). 
 
HIGHLIGHT SUMMARY 
                                               
Significant accomplishments have been made since the enactment of AB 2928 which established the 
Governor’s Traffic Congestion Relief Program.  They are as follows: 

• Guidelines were adopted by the CTC on September 28, 2000. 
• 30 projects were approved by the CTC concurrently with the adoption of the guidelines on 

September 28, 2000. 
• 129 of the 141 projects (92%) have received project approval. 
• More than $2.3 billion in TCRP funding as been approved. 
• Accelerated the initiation and completion of project activities. 

 
The following report will expand on the above and provide information on the first year’s 
implementation of the TCRP in accordance with the Department’s responsibilities.   
                
TCRP PROJECT APPLICATION/FUNDING STATUS 
 
As of the November 2001 CTC meeting, 129 of the 141 projects (92%) had received, at a minimum, 
initial project approval.  There are only 12 remaining projects where an application has not yet been 
submitted.  It is anticipated that the remaining 12 projects will have an application submitted before the 
July 2002 deadline, as stipulated by AB 2928. 
 
In most cases, a partial application, as allowed by AB 2928, has been submitted.  A partial application 
covers only a portion of the total amount of TCRP funding available for the project.  Most have received 
project approval to start the environmental and design phases.  Subsequent applications will be 
submitted for the right-of-way acquisition and construction phases.  Hence, $2.35 billion of the $4.72 
billion available for the 129 projects have been approved to date, as indicated below: 
 

• $4,715,900,000 in TCRP funding is available for the 129 projects. 
 
• $2,354,728,000 of the $4,715,900,000 has been approved.  “Approval” essentially 

“programs” the TCRP dollars for the particular phases of the project and identifies 
how the TCRP funds are “planned to be used”.  Phases include environmental, 
design, right-of-way, and construction. 

 
• $1,006,622,000 has been allocated for 114 of the 129 projects.  An allocation 

grants approval to use the dollars and will allow reimbursements to occur. 
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• $134,577,000 has been recorded by the Department as expended (see further 
discussion on expenditures in a following section of this report). 

 
• $193,000,000 in TCRP funding is available for the remaining 12 projects to be 

submitted. 
 

• In addition, $400,000,000 of TCRP funding was provided to cities and counties for 
deferred maintenance, bringing the total TCRP funding expenditure to 
$534,577,000. 

 
This information is summarized in the following graph: 
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Number of Projects TCR Funds

AB 2928 identifies 141 projects to receive funding.  However, the description of the projects in 
legislation is relatively short, and in many cases, broadly defines the projects being delivered.  Some 
projects, like studies, simple construction projects and purchasing of rolling stock, are relatively 
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straightforward in terms of the legislative definition.  Others are more complex, involving multi-modal 
transportation solutions, complex and/or extended reports, segmented construction phases, or combined 
construction / procurement projects. 
 
In the course of preparing to administer these more complex projects, it became necessary to break some 
projects down into better-defined deliverable sub-projects.  These sub-projects are designated by using 
the legislative TCRP number to the left of a decimal point, followed by the sub-project number to the 
right.  Below is an example of a TCRP sub-project as described in AB 2928: 
 
Project #12: 

 “Bay Area Transit Connectivity; complete studies of, and fund related improvements for, the I-
580 Livermore Corridor; the Hercules Rail Station and related improvements, West Contra 
Costa County and Route 4 Corridors in Alameda and Contra Costa Counties.” 

 
This project is described by three separate but connected sub-projects as follows: 

• Project 12: Bay Area Transit Connectivity-I-580 Livermore Corridor 
• Project 12.1: Bay Area Transit Connectivity-Route 4 Corridors 
• Project 12.2: Bay Area Transit Connectivity-Hercules Rail Station study and improvements 

 
Listed below is the general criteria used to establish sub-projects: 
 

• Sub-projects with unique independent utility (generally separate Environmental Document). 
• Projects that require an initiating report to better define remaining project scope, purpose and 

need. 
• Sub-projects with different implementing agencies. 
• Complex projects to separate construction from rolling stock procurement. 

 
It should be noted that many large corridor-type construction projects will be delivered and constructed 
in several design/bid packages.  When these projects are being developed under a single environmental 
document by the same implementing agency, the project will not be further divided as sub-projects and 
will be tracked using processes similar to the STIP corridor projects. 
 
Therefore, while there are still only 141 legislative projects to be delivered, there are now 182 TCRP 
projects and sub-projects to be delivered.  This requires the Department to track approvals, allocations, 
and expenditures as it relates to these 182 TCRP sub-projects.  Additionally, as projects become more 
defined, and the need necessitates it, more sub-projects may be established.  The application submitted 
for the 129 legislatively defined projects are now being tracked using 167 projects and sub-projects. 
 
While it is possible to roll-up the sub-project information to the original 141 AB 2928 project number, it 
is more practical and necessary to refer to the sub-projects.  Therefore, the Department will be reporting 
information (actions, status, delivery) at the sub-project level.  Equally important to note, reporting on 
TCRP application submittal will continue, based on the 141 original projects.  Each of theses projects 
must have an application submitted by July 2002.  To continue tracking this delivery, each project must 
be measured against the original 141 projects defined in legislation.  After completion of this milestone, 
all reporting will be based on the actual number of projects being delivered. 
 
The Attachment to this report is a detailed listing of the approval and funding status for the TCRP sub-
projects.   
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AGREEMENTS 
 
Agreements between the Department and the implementing agencies are necessary to administer the 
TCR funds.  The agreements, which incorporate the application and allocation decisions made by the 
CTC and the Department, determine eligible work that implementing agencies can perform for TCRP 
fund reimbursement.   
 
The Department, along with the CTC, recognizes the importance of promptly and diligently completing 
these agreements to ensure that monies are available and flow smoothly to implementing agencies.  A 
major goal of the TCRP program is to use, to the extent practical, existing processes to administer the 
TCR Program.  Additionally, the goal is to streamline existing processes where possible to benefit not 
only the TCRP program, but also other programs within the Department.  
 
As an example, the Department’s Division of Mass Transportation modified their agreement process 
whereby their existing Fund Transfer Agreement was replaced with Master Agreements/Program 
Supplements.  Although initiated as a result of the TCR Program, this new agreement process was 
implemented for projects using TCRP funds as well as other fund sources (i.e., STIP).  All TCRP 
implementing agencies were required to execute Master Agreements with Program Supplements 
executed for each project allocation.  
 
However, change is not always as fast or seamless as it is envisioned.  While some process 
improvements yield immediate results, others may actually slow the process down initially, to have a 
larger pay-off later.  
 
The following table summarizes the number of actions (approvals, allocations and amendments) taken 
by the CTC and the Department, as well as, the number and status of agreements necessitated by those 
actions in regards to allocations.   
 

 Actions Percent of Total 
Total actions taken (approvals, 

allocations, delegated allocations) 183 N/A 

Actions NOT requiring an agreement (no 
allocation, amended not involving 

funding) 
78 N/A 

Total Actions requiring an agreement 103 N/A 
Actions taken where no agreement has 

yet been processed 32 31% 
(35 of 103) 

Actions taken and agreements 
executed 71 69% 

(71 of 103) 
 
The following graph summarizes the average number of days required to execute an agreement for 
allocations made during the quarter indicated.  Processing times were somewhat extended initially at an 
average of 137 days to execute an agreement.   During this timeframe, changes to the agreement process 
were made.  However, as the graph shows, processing time has steadily decreased to just 46 days during 
the most recent quarter.   
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Agreements that have not yet been executed will increase the average times slightly, however, it is 
anticipated that, as time goes on, the average processing time will remain within a range of 45 to 60 
days.  This includes time required for legal reviews and required board or council actions. 
 
PROJECT DELIVERY STATUS 
 
Project activities commence upon receipt of a TCRP allocation or other non-TCRP funding.  Lead and 
implementing agencies furnish progress information to track actual progress against approved costs and 
schedules.  Project phases and schedules will be tracked for all phases, including those being delivered 
with non-TCRP funds.  Tracking TCRP project delivery against approved schedules is best 
accomplished by recognizing the diverse nature of the various products and deliverables being funded 
by the TCRP.  The purpose for the project, the type of deliverables and the TCRP phases required to 
deliver each project will become the basis for reporting project delivery.  This initial report identifies the 
status of approved schedules versus published years to break ground schedules and significant 
accomplishments in delivery to date.  To get an overall view of completion of the program, the report 
then focuses on defining the number of currently identified projects and deliverables and follows with 
the current status for overall program delivery.  This report also provides a status of on-time delivery 
based on committed phases scheduled to be completed between July 6, 2000, and September 30, 2001.  
Future reports will provide additional information on the efficiency of delivery (earned value analysis). 
 
Program Definition 
 
For tracking purposes, each TCRP project has been categorized by the major purpose and significant 
deliverables required to accomplish the project objectives.  Of the 167 projects and sub-project currently 
defined by the applications submitted to date: 
 

• Five are primarily administrative in nature.  There is no defined product from this type of project.  
Progress can only be measured by percent of funds spent. 
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• Nine are primarily to delivery transportation planning studies.  The studies are intended to define 
future projects or transportation management strategies to alleviate congestion at a specific 
location or on a specific transportation corridor.  Some of the studies are legislatively defined 
TCRP projects, other studies were undertaken to better define the best use for the remaining 
TCRP funding (sub-projects).  These projects typically consist of a single phase of work 
categorized as TCRP Phase 1 (Studies), with completion upon delivery of the study document. 

• 14 are primarily rolling stock / ferry procurement projects.  The products, typically transit buses, 
light rail or commuter rail rolling stock, or ferries, are additions and enhancement to existing 
transit fleets.  This group also includes projects to replace or retrofit heavy-duty diesel engines 
with less polluting engines in the Sacramento Valley and San Joaquin Valley regions.  Complex 
equipment procurement projects typically consist of two Phases of work; Phase 1 – Design and 
Procurement Documents, and Phase 4, Procurement.  Procurements using standard equipment 
often include the procurement documents with the Phase 4 procurement activity.  If the project is 
to initiate a new service route or significantly expand an existing service route, the project may 
also require an Environmental Document (Phase 1).  In many cases, the procurement is 
statutorily or categorically exempt from CEQA and NEPA.  Project delivery is accomplished 
when the transit vehicle is put in revenue service. 

• 129 are primarily construction improvement projects.  These projects typically add traffic 
capacity on freeways or major arterials by adding mixed-flow or high occupancy vehicle lanes, 
constructing interchange improvements, adding auxiliary lanes, or other construction 
improvements designed to reduce congestion.  Each of these projects requires Environmental 
Approval (Phase 1), Design Plan, Specifications and Estimates (Phase 2) and Construction 
(Phase 4).  Unless the project is constructed on property owned by a transportation agency, the 
project also requires Right-of-Way Acquisition (Phase 3).  Project delivery is accomplished 
when the construction improvement is open to traffic (vehicle or transit traffic). 

• 10 are primarily combination construction / procurement projects.  These are typically very large 
projects to establish new transit services or significantly expand existing transit service routes.  
The projects consist of constructing new transit guideways and procurement of rolling stock to 
establish the new service.  These projects require the deliverables defined above for construction 
and procurement projects.  Project delivery is accomplished when the service route is open to 
revenue service using the newly procured rolling stock. 

 
TCRP program and project delivery reporting will recognize the differing nature of the products and 
deliverables for these types of projects.  The number of projects in each category will be updated as 
additional project applications are approved. 
 
Years to Break Ground 
 
When the TCRP was developed, each project that received funding also had an expected “years to break 
ground” schedule identified.  The “years to break ground” is generally considered an estimated time 
period required to initiate construction activities or the date transit vehicles are placed in revenue 
service. 
 
The “years to break ground” is one of several factors considered by Department staff in evaluating 
project applications.  In some cases where the project is in its infancy, the project application programs 
TCRP funds for Phase 1, Environmental Studies, only and includes conceptual estimates for phases 
beyond Phase 1.  The comparison of the conceptual schedule against the “years to break ground” is not a 
particularly meaningful measure at that time.  For projects programming any other phase, the delivery 
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schedule is essentially committed to make a meaningful comparison to the “years to break ground” 
schedule. 
 
To date, 102 projects (excluding administrative and planning study only projects) have programmed 
TCRP funds beyond the environmental studies phase.  An analysis of the committed schedules against 
the years to break ground is as follows: 
 

• 61 projects are essentially on schedule for “years to break ground” 
• 27 projects are ahead of the “years to break ground” schedule 
• 14 projects have schedules with anticipated delivery beyond the “years to break ground” 

schedule 
 

The analysis of delivery against the “years to break ground” schedule will continue to be evaluated as 
the remaining TCRP funds are programmed.  Agencies will be encouraged to identify strategies to meet 
or beat the expected schedules.  Projects with approved schedules later than the “years to break ground” 
schedule will receive a higher degree of scrutiny in evaluating amendment requests.  Similarly, agencies 
seeking amendments that extend planned completion beyond the “years to break ground” dates will be 
required to demonstrate that all means to bring the project in on-time have been identified and 
considered.  
 
It is the intent of this report to identify project successes, major accomplishments and, where necessary, 
project delays and failures.  The TCR Act provides for the Commission to review the status of each 
project, and, if it determines that the applicant or agency implementing the project is not pursuing the 
work and use of funds diligently, the Commission may rescind its allocation, leaving unused funds in the 
Traffic Congestion Relief Fund for future use as authorized by the act.  Department staff will endeavor 
to identify any at risk projects and seek remediation before the project can be deemed a failure. 
 
Major Project Accomplishments 
 
Congestion relief is accomplished when a project is completed – i.e., open to traffic for roadway projects 
or in revenue service for transit.  A project enters its final implementation stage upon groundbreaking – 
start of construction or contract award for procurements.  Procurements have another significant event 
upon delivery of rolling stock and initiation of final acceptance testing.  Open to traffic or in-service 
accomplishments are typified by ribbon cutting.  The following projects have achieved these most 
significant milestones: 
 

• Ribbon-cutting: 
TCRP  #158 - The Santa Monica Boulevard Reconstruction Project.  Construction activities 
reconstructed approximately 3 miles of roadway within West Hollywood.   

 
• Rolling stock delivery – in final acceptance testing: 

TCRP #76.1 – new Locomotive for Coaster Commuter Rail service in San Diego County 
 

• Groundbreaking – initiation of construction activities: 
TCRP #9.1 – Harder Road Overcrossing of Capitol Corridor (UPPR) intercity rail line in the City 
of Hayward 
TCRP #21 – San Francisco Muni Light Rail, reconstruct Ocean Avenue Light Rail line to Route 
1 near San Francisco State University 
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TCRP #34 – Pasadena Blue Line construction in Los Angeles County 
TCRP #70.1 - High Occupancy Vehicle (HOV) Lanes, State Route 22 in Orange County.  
Advance construction of Noise Attenuation Barriers (soundwalls) 
TCRP #87.1 – State Route 94 / Route 125 interchange, construct new freeway connectors 
TCRP #117 – Sacramento Regional Transit Folsom Light Rail Extension in Sacramento County 
TCRP #139 – Balboa Park BART Station – Phase 1 – in San Francisco 
TCRP #134 – State Route 50/Sunrise Blvd Interchange Modifications in Sacramento County 
TCRP #144 – Seismic Retrofit of the Golden Gate Bridge 
TCRP #158 – Reconstruct and install new traffic signals at the intersection of Olympic / Mateo 
and Porter Streets in Los Angeles 
 

• Construction Projects – Advertised or Ready to Advertise: 
TCRP #3 – Widen U.S 101, improve 101 / Route 85 interchange south of San Jose 
TCRP #82 – Reconstruct I-5 / I-805 interchange, widen I-5 and I-805 in San Diego County 
TCRP #102.1 – State Street smart corridor in downtown Santa Barbara 
TCRP #127 – State Route 85 / Route 87 interchange in San Jose, construct direct connectors 

 
• Request for Proposal or Contract award for Procurements: 

TCRP #29 – AC Transit, fuel cell demonstration project 
TCRP #101 – Santa Cruz Metropolitan Transit District, acquire low-emission buses (local 
service) 
TCRP #119.1– Sacramento Regional Transit, convert SacRT bus fleet to low-emission buses 
TCRP #149 – Santa Cruz Metropolitan Transit District, acquire low-emission buses (State Route 
17 express service) 

 
• Clean Air Initiatives: 

TCRP #100 – San Joaquin Valley Clean Air Attainment Program.  Establish and accept 
applications for the Heavy-Duty Engine Incentive Program 
TCRP #118 – Sacramento Emergency Clear Air / Transportation Program (SECAT).  Award 
funds for public and private fleet air pollution mitigation. 
 

• Alameda Corridor – East (TCRP #54, #55 and #73): 
In April 2001, the ALAMEDA CORRIDOR – EAST CORRIDOR PLAN was completed 
through the partnership of many public agencies and private-sector partners.  The Traffic 
Congestion Relief Act required development of the Corridor Plan prior to approval and 
allocation of the $273 million provided for improvements along this strategic transportation link.  
The plan was presented to the California Transportation Commission at its June 2001 meeting.  
The plan identifies a program of improvements totaling $3.07 billion with $561 million in funds 
committed to date.  The plan proposes 130 grade separations along the 282 miles trade corridor, 
plus 22 crossing improvements.  Committed funds provide needed resources to complete 20 
grade separations.  Since development of the plan, a total of 7 TCRP applications have been 
approved to provide funding to these specific locations: 

o Union Pacific Railroad – Alhambra and Los Angeles Branches in Los Angeles County: 
 East End Grade Separation 
 Reservoir Road Grade Separation 
 Nogales Street Grade Separation 
 Sunset Avenue Grade Separation 
 Brea Canyon Road Grade Separation 
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o Union Pacific Railroad – Alhambra and Los Angeles Branches in San Bernardino 
County: 
 Monte Vista Avenue Grade Separation 
 Ramona Avenue Grade Separation 
 Millikin Avenue Grade Separation 
 South Hunts Lane Grade Separation 
 State Street / University Parkway Grade Separation 

o Burlington Northern-Sante Fe Railway in Los Angeles County: 
 Valley View Avenue in the City of Sante Fe Springs 
 Passons-Serapis Grade Separation in the City of Pico Rivera 

o Burlington Northern-Sante Fe Railway in Orange County: 
 Melrose Street Grade Separation and Bradford Avenue closure in the City of 

Placentia 
 Placentia Avenue Grade Separation  

 
General Project Progress 
 
General project progress will be quantified by identifying the number of deliverables required using the 
program definition above.  Each identified deliverable or phase will be reported as: 

• PRIOR - Completed prior to enactment of the TCR Act (July 6, 2000)  
• COMPLETED - Completed between the enactment of the TCR Act and Progress Reporting 

period (July 2000 through September 2001) 
• UNDERWAY - Phase has started and is still in progress on September 30, 2001 
• FUTURE - Phase has not started as of September 30, 2001 

 
The current status of all project phases will be reported, including those phases funded with non-TCRP 
funds. 
 
Transportation Studies 
 
The transportation studies funded by TCRP were all initiated as specific legislatively defined projects or 
by lead / implementing agencies after enactment of the TCRP.  Therefore, no studies were completed 
prior to July 6, 2001.  All studies are currently underway.  Of the 9 projects currently identified as 
Transportation Studies: 
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Total # of Studies Studies Underway Studies Complete 

9 9 0 
 
 
 
 
Rolling Stock / Ferry Procurement 
 
All of the TCRP procurement projects require the TCRP funding to complete the procurement.  None of 
the procurement phases were completed prior to enactment of the TCR Act.  Of the 14 projects currently 
identified as rolling stock / ferry procurement: 
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Phase Total Complete Underway Future 

1 – Environment Documents * 4 1 3 1 

2 – Procurement Documents ** 5 1 3 1 

4 – Procurement 14 1 6 7 
 
      * Excludes SE and CE projects 
      ** Procurement Documents for standard equipment included in Procurement phase 
 
 
Construction Improvement Projects 
 
Many of the construction improvement projects were initiated prior to enactment of the TCR Act.  The 
delivery report includes the accomplishments prior to that date.  Many of the larger construction projects 
are being delivered in multiple stages, therefore, several projects are in the design and right-of-way 
phases (Phase 2 and Phase 3) as well as being underway in the construction phase (Phase 4).  Also, the 
number of projects that require no right-of-way acquisition are identified.  Of the 129 projects currently 
identified as construction projects: 
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Phase No R/W Prior* Completed Underway Future 

1 - Envir Document  15 19 78 16 

2 – Design  2 11 57 59 

3 – Right-of-Way 19 ** 1 7 30 72 

4 - Construction  0 1 10 

 

118 

 
     * Completed prior to July 6, 2000 

    ** Right of Way Acquisition not required on 19 projects 
 

Chart combines prior and completed for total phase complete through September 30, 2001. 
 
 
Combination Construction Improvement / Procurement Projects 
 
Many of the combination construction improvement / procurement projects were initiated prior to 
enactment of the TCR Act.  The delivery report includes the accomplishments prior to that date.  These 
significant projects all require Negative Declaration or EIS / EIR environmental documents.  Many of 
the larger projects are being delivered in multiple stages, therefore, several projects are in the design and 
right-of-way phases (Phase 2 and Phase 3) as well as being underway in the construction phase (Phase 
4).  One currently identified project requires no right-of-way acquisition.  The others require significant 
expenditures of funding to acquire right of way.  Of the 10 projects identified by this type: 
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Phase Prior* Completed Underway Future 

1 - Environmental Documents 3 1 4 2 

2 –  Design / Procurement Docs 0 1 4 5 

3 –  Right-of-Way ** 0 1 3 5 

4 –  Construction / Procurement 0 0 2 8 
 
    *   Completed prior to July 6, 2000 
    **  Right of Way not required on one project 
 

Chart combines prior and completed for total phase complete through September 30, 2001. 
 
Delivery Commitments through September 30, 2001 
 
The previous sections reported the current status of each identified TCRP phase, i.e., what has been 
completed, what is underway and what remains for the future.  For phases of work scheduled to be 
completed, it is important to measure on-time performance.  The following table provides a status of on-
time delivery for those committed phases scheduled for completion between July 6, 2000 and September 
30, 2001. 
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Phase Due Complete Not Complete Accelerated 

to Complete 

1 – Environmental Studies  29 20 

69% 

9 

31% 

1 

2 – Design / Procurement 
Documents 

22 12 

55% 

10 

45% 

1 

3 – Right of Way 11 8 

73% 

3 

27% 

0 

4 – Construction / Procurement 2 2 

100% 

0 0 

All Phases 58 37 

64% 

21 

36% 

2 

 
 
All phases not completed on-time will require a major or minor amendment.  The Department is 
currently reviewing the information submitted by implementing agencies to evaluate those that can be 
approved with a minor amendment approved by the Department and CTC staff versus those that require 
a major amendment seeking Commission approval.  More information regarding minor amendments 
will be provided at the January Commission meeting.  Lead and implementing agencies that require a 
major amendment will submit their requests in the up-coming months. 
 
 
 
 
 
PROJECT EXPENDITURES 
 
The Attachment also includes information regarding TCRP expenditures as recorded by the 
Department’s Transportation Accounting Management System (TRAMS) and represents actual monies 
paid out based on received and processed invoices from TCRP Implementing Agencies. 
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It is important to recognize that this expenditure information is only an indication of monies paid out as 
it represents a snapshot in time based on invoices received.  Not all agencies submit invoices 
immediately upon incurring an expense, nor do they always bill all that they may have expended, opting 
to send invoices at some later time.   
 
A better source of expenditure information, based on actual work completed, would be the Lead and 
Implementing Agencies reporting the expenditures directly in association with percentages of work 
complete.  The Department attempted to solicit this expenditure information from the Lead Agencies as 
part of their Progress Reporting.  However, a review of the information indicated that the responses were 
sporadic, included other funds beyond TCRP, and in some cases were simply not reported.  Therefore, 
the TRAMS expenditures totaling $134,577,000 are used in the Attachment.  
 
The Department recognizes the keen interest that the Commission and other stakeholders have in 
knowing how much TCR funds have been expended.  However, expenditure information alone does not 
necessarily give a true indication of the progress being made in regard to completing projects based on 
the limitations of available expenditure data as described above.  Instead, it is important to look at all 
aspects of the project being delivered and consider all the information, regarding a certain project, in 
regard to project approvals, allocations, expenditures, and especially percent of work completed to date.  
The Department will work more closely with the reporting agencies in regard to expenditure reporting 
and will provide more complete information in the next bi-annual report.  This expenditure information, 
coupled with accurate percent complete status will enable the Department to report project progress on 
an earned value basis, thus leading to more sound conclusions regarding status of a project. 
 
 
 
 
ACCELERATION & STREAMLINING 
 
In addition to the delivery successes outlined previously, the TCR Program has provided the funding and 
incentive to accelerate and/or fully fund projects, implement institutional changes, and foster 
partnerships for co-operative funding and delivery of the high priority TCR Program projects.  Several 
of these accomplishments are outlined in the sections to follow. 
 
Funding 
 
The TCR Program provided funding for projects that are of high priority and statewide significance and 
that may not have otherwise been able to secure funding immediately.  The program provided a 
significant infusion of dollars to the 141 projects.  This action in itself accelerated the delivery of these 
projects.  The TCRP provided funding to projects as follows: 
 

1. Fully fund projects so that the project may be implemented or construction can begin.  
This included funding the design phase so that design can be completed or providing 
funds to secure the needed right-of-way for the project. 

2. “Jump start” projects that did not have funding.  Provided funding to enable studies to 
begin and to secure project consensus.  Completion of studies, better scope definition and 
consensus obtained will facilitate securing the remaining funding needed to fully 
implement each project. 

3. Provided funds for projects that would have been restricted by or would be difficult to 
pursue due to Article XIX restrictions. 
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Significant Process Successes and Innovation 
 
The Department has a stated goal to use the Traffic Congestion Relief Program as a showcase for project 
delivery and a laboratory for testing and proving the viability of new efficiencies.  Streamlining and 
accelerating existing processes – from project approval, to project development, to project 
implementation – is key for the success of the TCR Program. The TCRP has been and continues to be a 
catalyst for change.  Process innovations and streamlining include: 
 

• Opening dialogue and building stronger partnerships between agencies to ensure appropriate 
projects are funded and implemented. 
 Each TCRP Project has a Department Project Manager or Project Coordinator assigned. 
 Quarterly progress meeting; project status, earlier problem identification leading to 

timely solutions. 
• Providing opportunities for innovative funding strategies. 
• Expediting TCRP application and allocation process. 

 Committing to review and reduce statutory review time by half. 
 Simplifying guidelines and application forms. 

Working with the CTC to improve approval times. 
• Delegating allocation authority to the Department. 

 Delegating most TCRP funding allocations to the Department. 
 Delegating STIP funding allocations to the Department for TCRP projects utilizing STIP 

funding.  Success of this initiative may result in further delegation and efficiency for 
STIP allocations for non-TCRP projects. 
 Delegated approval authority to Department and CTC staff for Minor Project 

Amendment Requests. 
• Modifying and improving the agreement process. 

 Using existing processes with TCRP modifications rather than creating completely new 
processes and procedures. 
 Implementation of “Master Agreement” in place of more cumbersome Fund Transfer 

Agreements. 
• Expediting payment to local agencies. 

 Accelerating implementation of Electronic Fund Transfers. 
 Utilizing Advance Payments to provide working capital to implementing agencies. 
 Establishing a unit in Accounting dedicated to processing TCRP invoices and working 

with the State Controllers Office to get timely payments. 
• Combined Progress Reports and Minor Project Amendment Requests to eliminate 

paperwork. 
 
 
Additionally, the Department has made significant efforts in identifying project delivery streamlining 
improvements.  Improvements have been made through its environmental streamlining effort in working 
with the federal and state resource agencies, AB 1012 effort, etc.  The TCRP will take advantage of 
identified improvement strategies.  The TCRP will continue to be a “testbed” for additional 
opportunities.  Future TCRP status reports will highlight these new opportunities.   
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Significant Project Successes and Innovation 
 
The TCRP project allocations provide opportunities to transportation agencies to achieve specific project 
milestones, initiate procurement activities, and achieve project delivery for some short-term projects.  In 
addition to the accomplishments listed in the Project Delivery Status section of this report, the TCR 
Program has experienced a number of streamlining and innovative financing achievements on numerous 
projects.  A sampling of various project successes and innovations follows. Please note that the 
examples listed below may not be the only projects using these innovative techniques. 
 
JUMPSTART PROJECT INITIATION - Project #1, Extend BART from Fremont to San Jose 
The Santa Clara Valley Transportation Authority (VTA) received $8 million in TCRP funding at the 
February 2001 Commission meeting to perform Major Investment Studies (MIS) and conduct alternative 
analysis for transit service on this corridor.  The VTA recently adopted a BART system as the preferred 
investment strategy.  Concurrent with this action, VTA and BART have reached an agreement, which 
outlines project funding and operational responsibilities and provides BART a revenue stream for future 
operating costs system wide. 
 
INNOVATIVE PROCUREMENT / DELIVERY - Project #13, Caltrain “Baby Bullet” Express 
Service 
At its November 2001 meeting the CTC approved a project application amendment and allocation to the 
Peninsula Corridor Joint Power Board to acquire new passenger rail cars, through an innovative 
agreement with Sound Transit of Seattle, to expedite the implementation of a demonstration express 
service starting in advance of the official “Baby Bullet” service and expedite completion of the overall 
project by one year. 
 
INNOVATIVE PROJECT DELIVERY - Project #17, Marin County 101 Reversible High 
Occupancy Vehicle (HOV) Lanes 
This project was originally programmed using STIP and local funding to first construct a fully funded 
interim southbound-only HOV lane and then to convert this lane to a reversible HOV lane contingent 
upon future funding.  The commitment of TCRP funding prompted Marin County to provide additional 
local funding to fully fund the ultimate reversible HOV facility, thus eliminating the need for the interim 
strategy. 
PUBLIC / PRIVATE PARTNERSHIP - Project #28, Transit Village at Richmond BART Station 
The TCRP provides $5 million in funding to construct a new parking facility for transit riders at this 
important inter-modal station.  The new parking structure allows for public / private development of a 
Transit Village on the location of the existing surface parking lot. 
 
STREAMLINING  - Project #36, San Fernando Valley East/West Bus Rapid Transit 
Use of TCRP funds provides flexibility for projects to move forward without having to go through 
federal processes.   The Los Angeles County Metropolitan Transportation Authority will add 
approximately $170 million in measure funds to the $145 million from the TCRP to fully fund the San 
Fernando East/West Bus Rapid Transit project – a design/build project.   
 
INTERAGENCY PARTNERSHIPS 
Open dialogue and build stronger partnerships between agencies to ensure that appropriate projects are 
funded and implemented – regardless of jurisdictional boundaries.  Some examples include: 

• Projects #114 and #122; Kern and Tulare counties have executed agreements to share in costs to 
improve Route 65. 
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• Project #53 – ATSAC; City of Los Angeles and the Department are partnering to complete 
signal synchronization projects in the San Fernando Valley 

• Project #138 - Cross Valley Rail; Formation of a joint power authority among corridor cities to 
deliver the Cross Valley Rail project. 

• Project #102; City of Santa Barbara and the Santa Barbara Metropolitan Transit District (MTD) 
cooperation to share TCRP funding to coordinate installation of signal synchronization 
equipment along State Street and procurement of vehicle tracking equipment for MTD buses 
running along the State Street corridor. 

• Project #148, Widen State Route 111 in Imperial County.  The City of Calexico and the 
Department have partnered funding to accelerate delivery of a portion of the 111 widening in the 
rapidly developing eastern portion of the City of Calexico.  Along with congestion relief, the 
project will provide safety-related improvements through a designated school zone. 

 
FUTURE PROGRAM FOCUS 
 
With only 12 projects remaining for initial approval, the program’s emphasis will shift to tracking 
project progress, processing project amendments and updates, approval of remaining uncommitted 
TCRP funds, and securing additional funds from non-TCRP sources to fully fund each project.   
 
As stated earlier, project tracking will identify delivery and success and further innovation.  Project 
progress will be measures using Earned Value analysis to clearly identify projects progressing towards 
completion and those where progress is falling behind.  Lead and implementing agencies will be 
challenges to identify schedule and financial efficiencies.  Since TCRP funding is fixed for each project, 
all financial efficiencies result in funding opportunities for other needed improvements. 
 
Approximately $2.6 billion in TCRP funding remains to be programmed, in many cases to fully fund 
projects through construction or procurement.  Several under funded projects are expected to receive 
appropriations from the 2002 Federal budget bill.  The Department and project proponents expect 
significant funding from the 2002 State Transportation Improvement Program (STIP).  Several large 
transit projects are working to secure or have secured Full Funding Grant agreements from the Federal 
Transit Authority. 
 
Future reports will concentrate on these issues and highlight additional success stories, including 
groundbreakings and ribbon cuttings, innovative financing, and innovative delivery strategies. 
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1 BART to San Jose 10 yrs
Santa Clara / 

Alameda

 Santa Clara 
Valley 

Transportation 
Authority 

Santa Clara 
Valley 

Transportation 
Authority  $       725,000  $          8,000 1 8,000$           1 -$               

2

Fremont-South Bay Commuter Rail; acquire 
rail line and start

commuter rail service between Fremont and 
San Jose in Santa Clara and

Alameda Counties. 4 yrs APPLICATION TO BE SUBMITTED IN DECEMBER 2001

3

Route 101; widen freeway from four to eight 
lanes south of San Jose, Bernal Road to 
Burnett Avenue in Santa Clara County 2 yrs

Santa Clara / 
Alameda

 Santa Clara 
Valley 

Transportation 
Authority 

Santa Clara 
Valley 

Transportation 
Authority  $        25,000  $        25,000 4 25,000$         4 -$               

4

Route 680; add northbound HOV lane over 
Sunol Grade. Milpitas to Route 84 in Santa 

Clara and Alameda Counties. 5 yrs
Santa Clara / 

Alameda  Caltrans Caltrans  $        60,000  $        60,000 1,2,4 2,000$           1,2 10$                

5

Route 101; add northbound lane to freeway 
through San Jose, Route 87 to Trimble in 

Santa Clara County 2 yrs
Santa Clara / 

Alameda  Caltrans Caltrans  $          5,000  $          5,000 3 -$               -$               

6
Route 262; MIS for Cross Connector 

freeway Study Santa Clara

 Santa Clara 
Valley 

Transportation 
Authority 

Santa Clara 
Valley 

Transportation 
Authority  $          1,000  $          1,000 1 1,000$           1 -$               

7

CalTrain; expand service to Gilroy; improve 
parking, stations,

and platforms along UPRR line in Santa 
Clara County. 1-2 yrs APPLICATION SUBMITTED - TARGET FEBRUARY 2002

8
Route 880; reconstruct Coleman Ave. 

interchange 4-5 yrs Santa Clara

 Santa Clara 
Valley 

Transportation 
Authority 

Santa Clara 
Valley 

Transportation 
Authority  $          5,000  $          5,000 1,2 5,000$           1,2 -$               

9.1

Capital Corridor; improve intercity rail line 
between Oakland and San Jose. Harder 

Road Undercrossing. 1 yr Regional  City of Hayward 

Capitol Corridor 
Joint Powers 

Authority  $             600  $             600 4 600$              4 -$               

9.2

Capitol Corridor; improve intercity rail line 
between Oakland and San Jose.  

Emeryville Station Project 1 yr Regional

 Capital Corridor 
Joint Powers 

Authority 

Capitol Corridor 
Joint Powers 

Authority  $          5,400  $             225 1,2 225$              1,2 -$               

9.3

Capital Corridor; improve intercity rail line 
between Oakland and San Jose. Jack 

London Square Project 1 yr Regional

 Capital Corridor 
Joint Powers 

Authority 

Capitol Corridor 
Joint Powers 

Authority  $        10,000  $          1,750 1,2 1,750$           1,2 -$               

9.4

Capital Corridor; improve intercity rail line 
between Oakland and San Jose, various 

locations 1 yr APPLICATION SUBMITTED - TARGET FEBRUARY 2  $          9,000 

10

Regional Express Bus; acquire low-
emission buses for new express serivce on 

HOV lanes regionwide; in nine counties 1 yr Regional

 Metropolitan 
Transportation 
Commission 

Metropolitan 
Transportation 
Commission  $        40,000  $        40,000 4 16,035$         4 -$               

11 San Francisco Bay Southern Crossing Over 4 years Regional

 Metropolitan 
Transportation 
Commission 

Metropolitan 
Transportation 
Commission  $          5,000  $          3,200 1 3,200$           1 1,194$           

BREF Brief Description County
Allocation 
($1,000's)

Implementing 
Agency Lead Applicant

Available 
($1,000's)

Approved 
($1,000's)

Original Years 
to Break 
Ground

Expended 
($1,000's)

Approved 
Phase(s)

Allocated 
Phase(s)
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($1,000's)
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($1,000's)
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($1,000's)

Approved 
Phase(s)

Allocated 
Phase(s)

12
Bay Area Transit Connectivity-I-580 

Livermore Corridor 1 yr Regional

 Alameda County 
Congestion 

Management 

Alameda County 
Congestion 

Management / 
BART  $          7,000  $          1,200 1 1,200$           1 278$              

12.1
Bay Area Transit Connectivity-Route 4 

Corridors 1 yr Regional

 Contra Costa 
Transportation 

Authority 

Contra Costa 
County 

Transportation 
Authority and the 

San Francisco 
Bay Area Rapid 
Transit District  $          7,000  $          2,000 1 2,000$           1 500$              

12.2
Bay Area Transit Connectivity-Hercules Rail 

Station study and improvements 1 yr Regional  City of Hercules 

Contra Costa 
Transportation 

Authority  $          3,000  $             100 1 100$              1 -$               

13

CalTrain Peninsula Corridor; acquire rolling 
stock, add passing tracks, and construct 

pedestrian access structure 3 yrs Regional

 Peninsula 
Corridor Joint 
Powers Board 

 Peninsula 
Corridor Joint 
Powers Board  $       127,000  $       127,000 1,2,4 127,000$       1,2,4 1,050$           

14
CalTrain; extension to Salinas in Monterey 

County 1-2 yrs

 Transportation 
Agency for 

Monterey County 

Transportation 
Agency for 

Monterey County  $        20,000  $             365 1 365$              1 -$               

15
Route 24; Caldecott Tunnel; add fourth bore 

tunnel 7 yrs
Alameda / Contra 

Costa  Caltrans Caltrans  $        20,000  $        20,000 1,2 15,000$         1 362$              

16.1

Route 4; construct one or more phases of 
improvements to widen freeway to eight 

lanes.  Segment 1 3 yrs Contra Costa

 Contra Costa 
Transportation 

Authority 

Contra Costa 
Transportation 

Authority  $        25,000  $        25,000 1,2,3,4 25,000$         3 9,000$           

16.2

Route 4; construct one or more phases of 
improvements to widen freeway to eight 

lanes.  Segment 2 3 yrs Contra Costa

 Contra Costa 
Transportation 

Authority 

Contra Costa 
Transportation 

Authority  $        14,000  $        14,000 -$               -$               

17

Route 101; add reversible HOV lane 
through San Rafael, Sir Francis Drake 
Boulevard to North San Pedro Road in 

Marin County 1-2 yrs Marin / Sonoma  Caltrans Caltrans  $        15,000  $        15,000 4 2,751$           4 -$               

18

Route 101; widen eight miles of freeway to 
six lanes, Novato to Petaluma (Novato 

Narrows) in Marin and Sonoma Counties. 10 yrs Marin / Sonoma  Caltrans Caltrans  $        21,000  $          6,200 1 2,000$           1 263$              

19

Bay Area Water Transit Authority; establish 
a regional water transit system beginning 

with Treasure Island in the City and County 
of San Francisco. 1 yr APPLICATION SUBMITTED - TARGET DECEMBER 2001

20

San Francisco Muni Third Street Light Rail; 
extend Third Street line to Chinatwon 
(tunnel) in the city of San Francisco. 5 yrs San Francisco

 San Francisco 
County 

Transportation 
Agency 

San Francisco 
Municipal 

Transportation 
Agency  $       140,000  $       140,000 2,4 140,000$       2,4 -$               

21
San Francisco Muni Ocean Avenue Light 

Rail 1 yr San Francisco

 San Francisco 
Municipal 
Railway 

San Francisco 
Municipal 
Railway  $          7,000  $          7,000 4 7,000$           4 -$               

TCRP 12/5/2001
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22

 Route 101; environmental study for 
reconstruction of Doyle Drive, from 

Lombard St./Richardson Ave. to Route 1 
Interchange in City and County of San 

Francisco.  Study San Francisco

San Francisco 
County 
Transportation 
Agency

San Francisco 
County 

Transportation 
Authority  $        15,000  $          3,000 1 3,000$           1 -$               

23

CalTrain Peninsula Corridor; complete 
grade separations at Poplar Avenue in (San 

Mateo), 25th Avenue (San Mateo), and 
Linden Avenue (South San Francisco) in 

San Mateo County. 2 yrs APPLICATION TO BE SUBMITTED IN APRIL 2002                     -$               

24
Vallejo Baylink Ferry; acquire low-emission 

ferryboats 1yr Solano  City of Vallejo City of Vallejo  $          5,000  $          5,000 2,4 5,000$           2,4 -$               

25.1 I-80/I-680/Route 12 Interchange in Fairfield Study Solano

 Solano 
Transportation 

Authority 

Solano 
Transportation 

Authority  $          1,000  $          1,000 1 1,000$           1 378$              

25.2 I-80/I-680/Route 12 Interchange in Fairfield Study APPLICATION SUBMITTED - TARGET DECEMBER 2  $          3,000 

25.3 I-80/I-680/Route 12 Interchange in Fairfield Study APPLICATION SUBMITTED - TARGET DECEMBER 2  $          9,000 

26
ACE Commuter Rail; add siding on UPRR 

line in Livermore Valley in Alameda County. 1-2 yrs APPLICATION TO BE SUBMITTED IN MARCH 2002                    

27.1

Vasco Road Safety and Transit 
Enhancement Project in Alameda and 

Contra Costa Counties. Vasco Road Re-
alignment 4 yrs

Alameda/Contra 
Costa

 Alameda County 
Public Works 

Agency 

Alameda County 
Congestion 

Management 
Agency 

(ACCMA)  $          6,500  $             150 1 150$              1 -$               

27.2

Vasco Road Safety and Transit 
Enhancement Project in Alameda and 

Contra Costa Counties. Vasco Road ACE 
parking 4 yrs

Alameda/Contra 
Costa

 City of 
Livermore 

Alameda County 
Congestion 

Management 
Agency 

(ACCMA)  $          3,000  $          1,920 1,2,3 424$              1,2 -$               

27.3

Vasco Road Safety and Transit 
Enhancement Project in Alameda and 
Contra Costa Counties. Valley Center 

Parking Project 4 yrs
Alameda/Contra 

Costa

 City of 
Livermore, 
Community 

Development 
Department 

Alameda County 
Congestion 

Management 
Agency  $          1,500  $             520 1,2 520$              1,2 -$               

28

Parking Structure at Transit Village at 
Richmond BART Station in Contra Costa 

County. 1 yr Contra Costa
 City of 

Richmond City of Richmond  $          5,000  $             680 2 680$              2 -$               

29
AC Transit; buy two fuel cell buses and 

fueling facility 1-2 yrs
Alameda / Contra 

Costa

 Alameda Contra 
Costa Transit 

District 

Alameda Contra 
Costa Transit 

District  $          8,000  $          8,000 4 8,000$           4 -$               

30

Implementation of commuter rail passenger 
service from Cloverdale south to San 

Rafael and Larkspur in Marin and Sonoma 
Counties 2 yrs Marin / Sonoma

 Sonoma Marin 
Area Rail Transit 

Commission 

Sonoma-Marin 
Area Rail Transit 

Authority  $        37,000  $          7,700 1 7,700$           1 281$              

TCRP 12/5/2001
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31

Route 580; construct eastbound and 
westbound HOV lanes from Tassajara 

Road/Santa Rita Road to Vasco Road in 
Alameda County 6 yrs

Alameda / Contra 
Costa  Caltrans Caltrans  $        25,000  $        25,000 1,2,3,4 7,000$           1 -$               

32.1 NCRA; Defray administrative costs 1 yr Regional

 North Coast 
Railroad 
Authority 

North Coast 
Railroad 
Authority  $          1,000  $             750 1 750$              1 724$              

32.2
NCRA; Sub-Paragraph (b) Lombard to 

Willits 1 yr Regional

 North Coast 
Railroad 
Authority 

North Coast 
Railroad 
Authority  $             600  $             600 1 600$              1 600$              

32.3
North Coast Railroad; Sub-paragraph (c) 

completion of rail line from Willits to Arcata 1 yr Regional

 North Coast 
Railroad 
Authority 

North Coast 
Railroad 
Authority  $          1,000  $          1,000 2 400$              2 -$               

32.4

NCRA; repair and upgrade track to meet 
Class II (freight) standards in Napa, 

Sonoma, Marin, Mendocino and Humboldt 
Counties. 1 yr Regional

 North Coast 
Railroad 
Authority 

North Coast 
Railroad 
Authority  $          5,000  $          5,000 1,2,4  $             100 1  $                -   

32.5
North Coast Railroad: Sub-paragraph (e) 

environmental remediation projects 1 yr Regional

 North Coast 
Railroad 
Authority 

North Coast 
Railroad 
Authority  $          4,100  $             100 1 100$              1 -$               

32.6
North Coast Railroad: Sub-paragraph (f) 

debt reduction 1 yr Regional

 North Coast 
Railroad 
Authority 

North Coast 
Railroad 
Authority  $        10,000  $        10,000 4 10,000$         4 9,812$           

32.7
North Coast Railroad: Sub-paragraph (g) 

local match fund 1 yr Regional

 North Coast 
Railroad 
Authority 

North Coast 
Railroad 
Authority  $          1,800  $               50 1 50$                1 -$               

32.8
North Coast Railroad: Sub-paragraph (h) 
fund repayment of federal loan obligations 1 yr Regional

 North Coast 
Railroad 
Authority 

North Coast 
Railroad 
Authority  $          5,500  $          5,500 4 5,500$           4 5,500$           

32.9 North Coast Railroad 1 yr Regional

 North Coast 
Railroad 
Authority 

North Coast 
Railroad 
Authority  $        31,000  $        31,000 1,2,3,4 -$               -$               

33

Bus Transit; acquire low-emission buses for 
Los Angeles County MTA bus transit 

service Over 4 years Los Angeles

 Los Angeles 
Metropolitan 

Transportation 
Authority 

Los Angeles 
County 

Metropolitan 
Transportation 

Authority  $       150,000  $       150,000 4 -$               -$               

34 Los Angeles To Pasadena Blue Line 1 yr Los Angeles

 Los Angeles to 
Pasadena Metro 

Blue Line 
Construction 

Authority 

Los Angeles to 
Pasadena Metro 

Blue Line 
Construction 

Authority  $        40,000  $        40,000 1,2,3,4 40,000$         1,2,3,4 18,576$         

35.1

Pacific Surfliner; triple track intercity rail line 
within Los Angeles County and add run-

through-tracks through Los Angeles Union 
Station in Los Angeles County. 1-2 yrs Los Angeles  Caltrans Caltrans  $       100,000  $        28,000 1,2 28,000$         1,2 1,000$           

35.2

Pacific Surfliner; triple track intercity rail line 
within Los Angeles County and add run-
through-tracks through Los Angeles Union 
Station in Los Angeles County. 1-2 yrs APPLICATION TO BE SUBMITTED IN MAY 2002                    

TCRP 12/5/2001
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36

Los Angeles Eastside Transit Extension; 
build new light rail line in East Los Angeles, 
from Union Station to Atlantic via 1st Street 
to Lorena in Los Angeles County. 5-7 yrs Los Angeles

 Los Angeles 
County 

Metropolitan 
Transportation 

Authority 

Los Angeles 
County 

Metropolitan 
Transportation 

Authority  $       236,000  $        19,500 1 19,500$         1 1,143$           

37 Los Angeles Mid-City Transit Improvements 5-7 yrs Los Angeles

 Los Angeles 
County 

Metropolitan 
Transportation 

Authority 

Los Angeles 
County 

Metropolitan 
Transportation 

Authority  $       256,000  $          4,700 1 4,700$           1 94$                

38.1

Los Angeles-San Fernando Valley Transit 
Extension; (A) build an East-West Bus 
Rapid Transit system in the Burbank-
Chandler corridor, from North Hollywood to 
Warner Center.  One hundred forty-five 
million dollars ($145,000,000).  5-7 yrs Los Angeles

 Los Angeles 
County 

Metropolitan 
Transportation 

Authority 

Los Angeles 
County 

Metropolitan 
Transportation 

Authority  $       145,000  $        12,300 1 12,300$         1 233$              

38.2

Los Angeles-San Fernando Valley Transit 
Extension;  (B) Build a North-South corridor 
bus transit project that interfaces with the 
foregoing East-West Burbank-Chandler 
corridor project and with the Ventura 
Boulevard Rapid Bus project. 5-7 yrs Los Angeles

 Los Angeles 
County 

Metropolitan 
Transportation 

Authority 

Los Angeles 
County 

Metropolitan 
Transportation 

Authority  $       100,000  $          2,000 1 2,000$           1 -$               

39
Route 405; add northbound HOV lane over 

Sepulveda Pass 6 yrs Los Angeles  Caltrans Caltrans  $        90,000  $        15,000 1 15,000$         1 659$              

40

Route 10; add HOV lanes on San 
Bernardino Freeway over Kellogg Hill, near 

Pomona, Route 605 to Route 57 in Los 
Angeles County. 5 yrs Los Angeles  Caltrans Caltrans  $        90,000  $        12,500 1,2 500$              1 528$              

41.1

Route 5; add HOV lanes on Golden State 
Freeway through San Fernando Valley, 

Route 170 (Hollywood Freeway) to Route 
14 in Los Angeles County. Segment 1 4 yrs Los Angeles  Caltrans Caltrans  $        30,950  $        30,950 3,4 2,200$           3

41.2

Route 5; add HOV lanes on Golden State 
Freeway through San Fernando Valley, 

Route 170 (Hollywood Freeway) to Route 
14 in Los Angeles County. Segment 2 4 yrs Los Angeles  Caltrans Caltrans  $        19,050  $        19,050 2,3 19,050$         1,2 2,862$           

42.1

Route 5; widen Santa Ana Freeway to 10 
lanes (two HOV & eight mixed flow), 

Orange County line to Route 710, with 
related major arterial improvements in Los 

Angeles County. Segment A 7-8 yrs Orange  Caltrans Caltrans  $       109,000  $       109,000 1,2,3,4 6,000$           1 -$               

42.2

Route 5; widen Santa Ana Freeway to 10 
lanes (two HOV & eight mixed flow), 

Orange County line to Route 710, with 
related major arterial improvements in Los 

Angeles County. Segment B 7-8 yrs Orange  Caltrans Caltrans  $          8,000  $          8,000 1,2

TCRP 12/5/2001
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42.3

Route 5; widen Santa Ana Freeway to 10 
lanes (two HOV & eight mixed flow), 

Orange County line to Route 710, with 
related major arterial improvements in Los 

Angeles County. Segmnet C 7-8 yrs Orange  Caltrans Caltrans  $          8,000  $          8,000 1,2

43
Route 5; improve Carmenita Road 

Interchange in Norwalk 4 yrs Los Angeles  Caltrans Caltrans  $        71,000  $        71,000 2,3,4 290$              2 -$               

44

Route 47 (Terminal Island Freeway); 
construct interchange at Ocean Boulevard 

Overpass 1 yr Los Angeles
 Port of Long 

Beach 
Port of Long 

Beach  $        18,400  $        18,400 2,3,4 14,660$         2,3 -$               

45
Route 710; complete Gateway Corridor 

Study Begin in 2000 Los Angeles

 Los Angeles 
County 

Metropolitan 
Transportation 

Authority Caltrans  $          2,000  $          2,000 1 2,000$           1 -$               

46
Route 1: reconstruct intersection at Route 

107 in Torrance in Los Angeles County 2 yrs Los Angeles  Caltrans Caltrans  $          2,000  $             700 1,2 700$              1,2 40$                

47
Route 101; California Street off-ramp in 

Ventura County. 4 yrs Ventura  Caltrans 
City of San 

Buenaventura  $        15,000  $             620 1 620$              1 186$              

48 Route 101; corridor analysis and PSR Begin in 2000 Los Angeles

 Los Angeles 
County 

Metropolitan 
Transportation 

Authority Caltrans  $          3,000  $          3,000 1 3,000$           1 -$               

49

Hollywood Intermodal Transportation 
Center; Intermodal facililty at Highland 

Avenue and Hawthron Avenue in the City of 
Los Angeles 1-2 yrs Los Angeles

 Community 
Redevelopment 
Agency of the 

City of Los 
Angeles 

City of Los 
Angeles  $        10,000  $             350 1 350$              1 -$               

50
Route 71; complete three miles of six-lane 

freeway through Pomona 4-5 yrs Los Angeles  Caltrans Caltrans  $        30,000  $        11,800 1,2 1,500$           1 1,886$           

51
Route 101/405; add auxiliary lane and 

widen ramp through freeway interchange 4 yrs Los Angeles  Caltrans Caltrans  $        21,000  $          4,000 1,2 4,000$           1,2 393$              

52

Route 405; add HOV and auxiliary lanes for 
1 mile in West LA from Waterford Ave. to 

Route 10 in LA County 3 yrs Los Angeles  Caltrans Caltrans  $        25,000  $        25,000 4 -$               -$               

53 Automated Signal Corridors (ATSAC) 1-2 yrs Los Angeles

 City of Los 
Angeles; 

Department of 
Transportation 

City of Los 
Angeles 

Department of 
Transportation  $        16,000  $        16,000 2,4 1,700$           2 137$              

54.1

Alameda Corridor-East; build grade 
separations on Burlington Northern-Santa 

Fe and Union Pacific Railroad lines 
downtown Los Angeles to Los Angeles 

County line in Los Angeles County 3-8 yrs Los Angeles

 Alameda 
Corridor-East 
Construction 

Authority 

San Gabriel 
Valley Council of 

Governments  $       130,300  $       130,300 2,3,4 4,500$           2,3 -$               

54.2

Alameda Corridor-East; build grade 
separations on Burlington Northern-Santa 

Fe and Union Pacific Railroad lines 
downtown Los Angeles to Los Angeles 

County line in Los Angeles County 3-8 yrs Los Angeles
 City of Santa Fe 

Springs 

San Gabriel 
Valley Council of 

Governments  $        15,300  $        15,300 1,2,3,4 -$               -$               
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54.3

Alameda Corridor-East; build grade 
separations on Burlington Northern-Santa 

Fe and Union Pacific Railroad lines 
downtown Los Angeles to Los Angeles 

County line in Los Angeles County 3-8 yrs Los Angeles
 City of Pico 

Rivera 

San Gabriel 
Valley Council of 

Governments  $          4,400  $          4,400 1,2 -$               -$               

55.1

Alameda Corridor-East; build grade 
separations on Burlington Northern-Santa 
Fe and Union Pacific Railroad lines, Los 

Angeles County line to Cotton, with rail-to-
rail seperation at Cotton in San Bernardino 

County 3-8 yrs San Bernardino  City of Monclair 

San Bernardino 
Associated 

Governments  $        18,800  $          2,250 1,3 250$              1 -$               

55.2

Alameda Corridor-East; build grade 
separations on Burlington Northern-Santa 
Fe and Union Pacific Railroad lines; Los 
Angeles County to Cotton, with rail-to-rail 
separation at Cotton in San Bernardino 

County. 3-8 yrs San Bernardino  City of Ontario 

San Bernardino 
Associated 

Governments  $        38,100  $             700 1 700$              1 -$               

55.3

Alameda Corridor-East; build grade 
separations on Burlington Northern-Santa 
Fe and Union Pacific Railroad lines; Los 
Angeles County to Cotton, with rail-to-rail 
separation at Cotton in San Bernardino 

County. 3-8 yrs San Bernardino

 San Bernardino 
Associated 

Governments 

San Bernardino 
Associated 

Governments  $        38,100  $             510 1 510$              1 -$               

56
Metrolink; track and signal improvements on

Metrolink San Bernardino Line 2 yrs San Bernardino

 Southern 
California 
Regional 
Railroad 
Authority 

Southern 
California 
Regional 
Railroad 
Authority  $        15,000  $        15,000 2,4 15,000$         2,4 137$              

57

Route 215; add HOV lanes through 
downtown San Bernardino, Route 10 to 

Route 30 in San Bernardino County 4 yrs San Bernardino  Caltrans 

San Bernardino 
Associated 

Governments  $        25,000  $        25,000 4 -$               -$               

58

Route 10; widen freeway to eight-lanes 
through Redlands, Route 30 to Ford Street 

in San Bernardino County 5 yrs San Bernardino

 San Bernardino 
Associated 

Governments SANBAG  $        10,000  $        10,000 2,3,4 -$               -$               

59 Route 10; Live Oak Canyon Interchange 3 yrs San Bernardino

 San Bernardino 
Associated 

Governments 

San Bernardino 
County 

Transportation 
Commission  $        11,000  $        11,000 1,2,3,4 1,650$           1,2 -$               

60
Route 15; southbound truck climbing lane at 

two locations in San Bernardino County 5 yrs San Bernardino  Caltrans Caltrans  $        10,000  $             955 1,2 955$              1,2 270$              

61
Route 10; reconstruct Apache Trail 

Interchange 6 yrs Riverside  Caltrans Caltrans  $        30,000  $          3,900 1,2 3,900$           1,2 -$               

62

Route 91; add HOV lanes through 
downtown Riverside, Mary Street to Route 

60/215 junction in Riverside County 6 yrs Riverside

 Riverside 
County 

Transportation 
Commission 

Riverside County 
Transportation 
Commission  $        20,000  $        15,700 1,2 3,700$           1 70$                

62.1

Route 91; add HOV lanes through 
downtown Riverside, Mary Street to Route 

60/215 junction in Riverside County 6 yrs Riverside  Caltrans Caltrans  $        20,000  $        20,000 4 -$               -$               
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63

Route 60; add seven miles of HOV lanes 
west of Riverside, Route 15 to Valley Way 

in Riverside County 2 yrs Riverside  Caltrans Caltrans  $        25,000  $          3,800 1,2 3,800$           1,2 1,037$           

64

Route 91; improve the Green River 
Interchange and add auxiliary lane and 
connector ramp east of the Green River 
Interchange to northbound Route 71 in 

Riverside County. 4 yrs APPLICATION TO BE SUBMITTED IN JANUARY 2002                 

70.1
Route 22; add HOV lanes on Garden Grove 

Freeway, Soundwalls 5-7 yrs Orange  Caltrans 

Caltrans or 
Orange County 
Transportation 

Authority  $        22,300  $        22,300 3,4 22,300$         3,4 1,369$           

70.2

Route 22; add HOV lanes on Garden Grove 
Freeway, Route I-405 to Route 55 in 

Orange County. 5-7 yrs Orange  Caltrans 

Orange County 
Transportation 

Authority / 
Caltrans  $       184,200  $       184,200 1,2,3,4 31,100$         1,2,3,4 4,383$           

73

Alameda Corridor-East; (Orangethrope 
Corridor) build grade separation in LA 

County 3-8 yrs Orange  City of Placentia 

Orange County 
Transportation 

Authority / 
Caltrans  $        28,000  $        28,000 3,4 8,900$           3 5,200$           

74.1

Pacific Surfliner; double track intercity rail 
like within San Diego County, add 

maintenance yard in San Diego county - 
Oceanside Double Track Project 4-6 yrs San Diego  Caltrans Caltrans  $        28,000  $          6,000 1,2,4 500$              1,2 -$               

74.2

Pacific Surfliner; double track intercity rail 
like within San Diego County, add 

maintenance yard in San Diego county - 
EIR/EIS for LOSSAN Corridor 4-6 yrs San Diego  Caltrans Caltrans  $        19,000  $          2,498 1 2,498$           1 -$               

75.1

San Diego Transit Buses; acquire about 85 
low-emission buses for San Diego transit 

service in San Diego County.  MTDB 1 yr San Diego

 San Diego 
Metropolitan 

Transit 
Development 

Board 

San Diego 
Metropolitan 

Transit 
Development 

Board  $        21,000  $        21,000 4 -$               -$               

75.2

San Diego Transit Buses; acquire about 85 
low-emission buses for San Diego transit 

service in San Diego County. NCTD 1 yr San Diego
 North Coast 

Transit Authority 

San Diego 
Metropolitan 

Transit 
Development 

Board  $          9,000  $          9,000 4 1,300$           4 -$               

76.1

Coaster Commuter Rail; acquire one new 
train set to expand commuter rail in San 
Diego County.
Locomotive Procurement 2 yrs San Diego

 North County 
Transit District 

North County 
Transit District  $          1,620  $          1,620 4 1,620$           4 1,620$           

76.2

Coaster Commuter Rail; acquire one new 
train set to expand commuter rail in San 
Diego County.
Rail Car Procurement 2 yrs San Diego

 North County 
Transit District 

North County 
Transit District  $        12,380  $        12,380 4 12,380$         4 -$               

77

Route 94; complete environmental studies 
to add capacity to Route 94 corridor, 
downtown San Diego to Route 125 in 
Lemon Grove in San Diego County. 5-6 yrs San Diego  Caltrans Caltrans  $        20,000  $          4,000 1 4,000$           1 97$                
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78

Improve access to light rail from new in-
town East Village development in San 

Diego County 1-2 yrs San Diego

 Metropolitan 
Transit 

Development 
Board 

Metropolitan 
Transit 

Development 
Board  $        15,000  $        15,000 2,4 382$              2 -$               

79

North County Light Rail; build new 20-mile 
light rail line from Oceanside to Escondido 

in San Diego County 4 yrs San Diego

 North San Diego 
County Transit 

District 
North County 

Transit District  $        80,000  $        80,000 4 -$               -$               

80

Mid-Coast Light Rail; extend Old Town light 
rail line 6 miles to Balboa Avenue in San 

Diego County. 4 yrs APPLICATION TO BE SUBMITTED IN MARCH 2002        

81

San Diego Ferry; acquire low-emission high 
speed ferryboat for new off-coast service 

between San Diego and Oceanside in san 
Diego County 1 yr

 San Diego 
Unified Port 

District 

 San Diego 
Unified Port 

District  $          5,000  $             400 1,2 400$              1,2 -$               
82 Widen portions of Interstates 5 and 805 2 yrs San Diego  Caltrans Caltrans  $        25,000  $        25,000 4 25,000$         4 10$                

83
San Diego Managed Lanes/Operation 

Improvements 2-3 yrs San Diego  Caltrans Caltrans  $        64,500  $        24,500 1,2,3 24,500$         1,2,3 1,420$           

83.1
San Diego Managed Lanes/Operation 

Improvements 2-3 yrs San Diego

San Diego 
Metropolitan 

Transit 
Development 

Board  Caltrans  $          5,500  $          5,500 3 5,500$           3 5,500$           

84

Route 52; build four miles of new six-mile 
freeway to Santee, Mission Gorge to Route 

67 in San Diego County 2-3 yrs San Diego  Caltrans Caltrans  $        45,000  $        45,000 3,4 25,000$         3 -$               

85

Route 56; construct approximately five 
miles of new freeway alignment between I-5 

and I-15 from Carmel Valley to Rancho 
Penasquitos in the City of San Diego in San 

Diego County. 2 yrs San Diego  Caltrans Caltrans  $        25,000  $        25,000 3,4 10,813$         3 10,813$         

86

Route 905; build new six-lane freeway on 
Otay Mesa, Route 805 to Mexico Port of 

Entry in San Diego County. 3 yrs San Diego  Caltrans Caltrans  $        25,000  $        25,000 3 25,000$         3 113$              

87.1
Routes 94/125; build two new freeway 

connector ramps 7-8 yrs San Diego  Caltrans Caltrans  $          1,271  $          1,271 4 1,271$           4 -$               

87.2
Route 94/125; build two new freeway 

connector ramps 7-8 yrs San Diego  Caltrans Caltrans  $        58,729  $          1,700 1 1,700$           1 -$               

88

Route 5; realign freeway at Virginia Avenue, 
approaching San Ysidro Port of Entry to 

Mexico in San Diego County. 4 yrs APPLICATION TO BE SUBMITTED IN FEBRUARY 2002

89

Route 99; improve Shaw Avenue 
Interchange in northern Fresno in Fresno 

County. 4 yrs  Fresno  Caltrans Caltrans  $          5,000  $          1,600 1 1,600$           1 263$              

90
Route 99; widen freeway to six lanes, 
Kingsburg to Selma in Fresno County 3-4 yrs Fresno  Caltrans Caltrans  $        20,000  $          3,860 2,3 3,800$           2 693$              

91

Route 180; build new expressway east of 
Clovis, Clovis Avenue to Temperance 

Avenue in Fresno County. 3-4 yrs Fresno  Caltrans 

Caltrans / 
Council of 

Fresno County 
Governments  $        20,000  $        20,000 2,3,4 12,561$         2,3 576$              
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92

San Joaquin Corridor; improve track and 
signals along San Joaquin intercity rail line 

near Hanford in Kings County. 1 yr APPLICATION TO BE SUBMITTED IN MARCH 2002               

93 Route 180; complete environmental studies 4 yrs Fresno  Caltrans Caltrans  $          7,000  $          7,000 1 7,000$           1 136$              

94

Route 43; widen to four-lane expressway 
from Kings County line to Selma in Frenso 

County 5 yrs Fresno  Caltrans Caltrans  $          5,000  $          2,600 1 2,600$           1 205$              

95

Route 41; add auxiliary lane/operational 
improvements and improve ramps at Friant 

Road Interchange in Fresno in Fresno 
County. 3-4 yrs Fresno  Caltrans Caltrans  $        10,000  $          2,674 1,2,3 2,674$           1,2,3 549$              

96

Friant Road; widen to four lanes from 
Copper Avenue to Road 206 in Fresno 

County 2 yrs Fresno

 County of 
Fresno, 

Department of 
Public Works County of Fresno  $        10,000  $        10,000 1,2,3,4 512$              1,2 -$               

97

Plans/working drawings, and related 
program management costs for the Fresno 

Events Center. 2 yrs Fresno

 California State 
University at 

Fresno 

California State 
University at 

Fresno  $          2,100  $          2,100 1 2,100$           1 -$               

97.1

Operational improvements on Shaw, 
Chestnut, Willow and Barstow Avenues in 

Fresno 2 yrs Fresno  City of Clovis CSU, Fresno  $          1,850  $          1,850 2,3,4 1,385$           2,3,4 -$               

97.2

Operational improvements on Shaw 
Avenue, Willow Ave. and Barstow Ave. in 

Fresno 2 yrs Fresno  City of Fresno CSU, Fresno  $          6,050  $          6,050 2,3,4 468$              2 -$               

98

Peach Avenue; widen to four-lane arterial 
and add pedestrian overcrossing for three 

schools in Fresno County. 6 yrs Fresno  City of Fresno City of Fresno  $        10,000  $        10,000 1,2,3,4 600$              1,2 -$               

99.1

San Joaquin Corridor; improve track and 
signals along San Joaquin intercity rail line 

in seven counties. 1-2 yrs APPLICATION TO BE SUBMITTED IN DECEMBER 2001

99.2

San Joaquin Corridor; improve track and 
signals along San Joaquin intercity rail line 

in seven counties. 1-2 yrs APPLICATION TO BE SUBMITTED IN DECEMBER 2002

100

San Joaquin Valley Emergency Clean Air 
Attainment Program; incentives for the 
reduction of emissions from heavy-duty 

diesel engines operating within the eight-
county San Joaquin Valley region. 1 yr Regional

 San Joaquin 
Valley Unified Air 
Pollution Control 

District 

San Joaquin 
Valley Unified Air 
Pollution Control 

District  $        25,000  $        25,000 1,4 25,000$         1,4 12,500$         

101
Santa Cruz Metropolitan Transit District bus 

fleet; acquisition of low-emission buses. 2 yrs Santa Cruz

 Santa Cruz 
Metropolitan 

Transit District 

Santa Cruz 
Metropolitan 

Transit District  $          3,000  $          3,000 4 3,000$           4 -$               

102.1

Route 101 access; State Street smart 
corridor Advanced Traffic Corridor System 

(ATSC) technology in Santa Barbara 
County. 2 yr Santa Barbara

 City of Santa 
Barbara 

City of Santa 
Barbara  $             400  $             400 4 400$              4 -$               

102.2

Route 101 access; State Street smart 
corridor Advanced Traffic Corridor System 

(ATSC) technology in Santa Barbara 
County. 2 yr Santa Barbara

 Santa Barbara 
Metropolitan 

Transit District 
City of Santa 

Barbara  $             900  $             900 4 900$              4 -$               
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103
Route 99; improve interchange at Seventh 

Standard Road 4-5 yrs Kern

 Kern County 
Road 

Department 
Kern Council of 
Governments  $          8,000  $          8,000 1,2,3,4 1,900$           1,2,3 -$               

104
Route 99; build seven miles of new six-lane 

freeway 4-5 yrs Merced  Caltrans Caltrans  $          5,000  $          5,000 2,3 -$               1,042$           

105

Route 99; two miles of new six-lane 
freeway, Madera County line in Merced 

County 4-5 yrs Merced County  Caltrans Caltrans  $          5,000  $          5,000 2,3 -$               -$               

106

Campus Parkway;  build new arterial in 
Merced County from Route 99 to Bellevue 

Road. 3-4 yrs APPLICATION TO BE SUBMITTED IN JANUARY 2002 -$               

107
Route 205; widen freeway to six lanes, 

Tracy to I-5 in San Joaquin County 3-4 yrs San Joaquin  Caltrans Caltrans  $        25,000  $        25,000 4 -$               -$               

108
Route 5; add northbound lane to freeway 

through Mossdale "Y" 5-6 yrs San Joaquin  Caltrans Caltrans  $          7,000  $          7,000 1,2,4 761$              1,2 127$              

109

Route 132; build four miles of new four-lane 
expressway in Modesto from Dakota Avenue to 
Route 99 and improve Route 99 Interchange in 
Stanislaus County.  5 yrs APPLICATION TO BE SUBMITTED IN APRIL 2002                     

110
Route 132; build 3.5 miles of new four-lane 

expressway 5 yrs
Stanislaus/San 

Joaquin  Caltrans Caltrans  $          2,000  $             500 1 500$              1 253$              

111

Route 198; build 10 miles of new four-lane 
expressway from Route 99 to Hanford in 

Kings and Tulare Counties. 5 yrs Kings / Tulare  Caltrans Caltrans  $        14,000  $             853 2 853$              2 -$               

112 Jersey Ave; widen from 17th St. to 18th St. 2 yrs Kings
 Kings County 
Public Works 

Kings County 
Public Works  $          1,500  $          1,500 4 -$               -$               

113

Route 46; widen to four lanes for 33 miles 
from Route 5 to San Luis Obispo County 

line in Kern County. 7 yrs Kern  Caltrans Caltrans  $        30,000  $             300 1 300$              1 1,625$           

114

Route 65; add four passing lanes, 
intersection improvement, and conduct 

Environmental studies. 3-5 yrs Kern  Caltrans 
Kern Council of 
Governments  $        12,000  $          1,674 1,2 376$              1 24$                

115 South Line Light Rail 4-5 yrs Sacramento

 Sacramento 
Regional Transit 

District 

Sacramento 
Regional Transit 

District  $        70,000  $          4,000 1 4,000$           1 -$               

116

Route 80 Light Rail Corridor; double-track 
Route 80 light rail for express service to 

Sacramento County 3 yrs

 Sacramento 
Regional Transit 

District 

Sacramento 
Regional Transit 

District  $        25,000  $          4,000 2 -$               -$               

117 Folsom Light Rail 3 yrs Sacramento

 Sacramento 
Regional Transit 

District 

Sacramento 
Regional Transit 

District  $        20,000  $        20,000 2,3,4 20,000$         2,3,4 1,381$           

118
Sacramento Emergency Clean 

Air/Transportation Plan (SECAT)
Program can 
begin in 2000 Sacramento

 Sacramento 
Area Council of 
Governments 

Sacramento Area 
Council of 

Governments  $        66,000  $        66,000 4 16,500$         4 16,500$         

119.1

Convert Sacramento Regional Transit bus 
fleet to low emission and provide Yolobus 

service 1-2 yrs
Sacramento / 

Yolo

 Sacramento 
Regional Transit 

District/Yolo 
County 

Transportation 
District 

Sacramento Area 
Council of 

Governments / 
Yolo County 

Transportation 
District

 Funding 
moved to 

Proejct #118, 
however, 

Agency will still 
deliver this 

projecy 
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119.2 Provide Yolobus service
Program can 
begin in 2000

Sacramento / 
Yolo

 Sacramento 
Regional Transit 

District/Yolo 
County 

Transportation 
District 

Sacramento Area 
Council of 

Governments / 
Yolo County 

Transportation 
District  $          3,000  $          3,000 1,4 1,173$           1,4 580$              

121 Metropolitan Bakersfield System Study Study Kern
 Kern County of 
Governments 

Kern Council of 
Governments  $             350  $             350 1 350$              1 151$              

122
Route 65; widening project from 7th 

Standard Road to Route 190 in Porterville 3-5 yrs Tulare  Caltrans Tulare County  $          3,500  $          3,500 1,2 2,200$           1 16$                

123 Oceanside Transit Center; parking structure 3-5 yrs San Diego
 City of 

Oceanside 
City of 

Oceanside  $          1,500  $          1,500 1,2,4 385$              1 -$               

126

Route 50/Watt Ave. Interchange; widening 
of over-crossing and modifications to 

interchange. 3-4 yrs Sacramento
 County of 

Sacramento 
County of 

Sacramento  $          7,000  $             720 1 720$              1 -$               

127

Route 85/Route87; Interchange completion; 
addition of tow direct connectors for SB 

Route 85 1 yr
Santa Clara / 

Alameda

 Santa Clara 
Valley 

Transportation 
Authority City of San Jose  $          3,500  $          3,500 1 3,500$           1 -$               

128
Airport Road; reconstruction and 
intersection improvement project 3 yrs Shasta

 County of 
Shasta County of Shasta  $          3,000  $             233 1,2 47$                1 -$               

129

Route 62; traffic and pedistrian safety and 
utlility undergrounding project in right of way

of Route 62. 1 yr San Bernardino
 Town of Yucca 

Valley 
Town of Yucca 

Valley  $          3,200  $          3,200 1,2,3,4 150$              1 -$               

133

Feasibility studies for grade separation 
projects for Union Pacific Railroad at Elk 

Grove Boulevard and Bond Road. Study Sacramento
 County of 

Sacramento City of Elk Grove  $             150  $             150 1 150$              1 -$               

134
Route 50/Sunrise Boulevard; interchange 

modifications. 1 yr Sacramento  Caltrans 

The County of 
Sacramento 

Department of 
Transportation  $          3,000  $          3,000 4 3,000$           4 225$              

135
Route 99; Sheldon Road; Interchange 

project 2-3 yrs Sacramento
 County of 

Sacramento 
County of 

Sacramento  $          3,000  $          1,500 2 -$               -$               

138
Cross Valley Rail; upgrade track from 

Visalia to Huron. 1 yr Tulare

 Cross Valley 
Rail Corridor 
Joint Powers 

Authority 

Cross Valley Rail 
Corridor Joint 

Powers Authority  $          4,000  $          4,000 1,2,4 100$              1,2 100$              

139
Balboa Park BART Station; phase I 

expansion. 1-2 yrs San Francisco

 San Francisco 
Bay Area Rapid 
Transit District 

San Francisco 
Bay Area Rapid 
Transit District  $          6,000  $          6,000 1,2,4 2,330$           1,2 -$               

140 City of Goshen; overpass for Route 99 4 yrs Tulare  Caltrans Caltrans  $          1,500  $             750 1,2,3 750$              1,2,3 65$                

141
Union City; pedestrian bridge over Union 

Pacific rail lines 3 yrs
 City of Union 

City City of Union City  $          2,000  $          2,000 1,2,3,4 120$              1 -$               

142 West Hollywood; Santa Monica Boulevard 1 yr Los Angeles
 City of West 

Hollywood 
City of West 
Hollywood  $          2,000  $          2,000 4 2,000$           4 2,000$           

144
Seismic Retrofit of the national historic 

landmark Golden Gate Bridge 1-2 yrs San Francisco

 Golden Gate 
Bridge, Highway 

and 
Transportation 

District 

Golden Gate 
Bridge, Highway 

and 
Transportation 

District  $          5,000  $          5,000 4 5,000$           4 5,000$           

TCRP 12/5/2001
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Implementing 
Agency Lead Applicant
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($1,000's)

Approved 
($1,000's)

Original Years 
to Break 
Ground

Expended 
($1,000's)

Approved 
Phase(s)

Allocated 
Phase(s)

145 Construction of a new siding in Sun Valley 1-2 yrs Los Angeles

 Southern 
California 
Regional 
Railroad 
Authority 

Southern 
California 
Regional 
Railroad 
Authority  $          6,500  $          6,500 2,4 6,500$           2,4 -$               

146 Construction of Palm Drive Interchange 4 yrs Riverside

 Coachella Valley 
Association of 
Governments 

Coachella Valley 
Association of 
Governments  $        10,000  $        10,000 3,4 -$               78$                

148.1

Route 98; widening of 8 miles between 
Route 111 and Route 7 from two lanes to 4 

lanes 6 yrs Imperial  Caltrans Caltrans  $          8,900  $          3,500 1,2 2,500$           1 491$              

148.2

Route 98; widening of 8 miles between 
Route 111 and Route 7 from 2 lanes to 4 
lanes.  Avenue to Meadows Rd 
(signalization intersection). 6 yrs Imperial  Caltrans City of Calexico  $          1,100  $          1,100 4 1,100$           4 -$               

149
Purchase of low-emission buses for express

service on Route 17. 1-2 yrs Santa Cruz

 Santa Cruz 
Metropolitan 

Transit District 

Santa Cruz 
Metropolitan 

Transit District  $          3,750  $          3,750 4 3,750$           4 -$               

150
Renovation or rehabilitation of Santa Cruz 

Metro Center 1-2 yrs Santa Cruz

 Santa Cruz 
Metropolitan 

Transit District 

Santa Cruz 
Metropolitan 

Transit District  $          1,000  $             200 1 200$              1 -$               

151
Purchase of five alternative fuel buses for 
the Pasadena Area Rapid Transit system 1 yr Pasadena

 City of 
Pasadena City of Pasadena  $          1,100  $          1,100 4 1,100$           4 -$               

152
Pasadena Blue Line transit-oriented mixed-

use development. 1 yr Los Angeles
 City of South 

Pasadena 
City of South 

Pasadena  $          1,500  $          1,500 1,2,3,4 808$              1,2 -$               

153 Pasadena Blue Line utility relocation. 1 yr Los Angeles
 City of South 

Pasadena 
City of South 

Pasadena  $             550  $             550 4 -$               -$               
154 Route 134/I-5 interchange study. Study Los Angeles  Caltrans Caltrans  $             100  $             100 1 100$              1 -$               

156

Seismic retrofit and ore segment 
improvements for the Bay Area Rapid 

Transit system 2 yrs Regional

 San Francisco 
Bay Area Rapid 
Transit District 

San Francisco 
Bay Area Rapid 
Transit District  $        20,000  $             500 1 500$              1 -$               

157

Route 12;  Congestion relief improvements 
from Route 29 to I-80 through Jamison 

Canyon. 5-6 yrs Napa  Caltrans Caltrans  $          7,000  $          7,000 1,2 4,100$           1 269$              

158.1

Re-model the Intersection of Olympic 
Boulevard/Mateo Street and Porter Street. 

Segment A 1 yr Los Angeles

 City of Los 
Angeles, 

Department of 
Transportation 

City of Los 
Angeles, 

Department of 
Transportation  $             800  $             800 1,2,4 800$              1,2,4 -$               

158.2

Re-model the Intersection of Olympic 
Boulevard/Mateo Street and Porter Street. 

Segment B 1 yr Los Angeles  Caltrans 
City of Los 

Angeles, DOT  $          1,200  $          1,200 2,3,4 -$               

159
Sonoma County Route 101; redesign and 
construction of Steele Lane interchange 4 yrs Sonoma  Caltrans Caltrans  $          6,000  $          6,000 4 -$               -$               

 TOTALS  $    4,715,900  $    2,354,728  $    1,006,622  $       134,577 
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Overall Program Status
� $5.3 billion for 141 projects and for local

deferred maintenance
� $4.9 billion for 141 specific projects
� $400 million in 2000/2001 FY to cities and

counties
� Guidelines adopted September 28, 2000
� 129 of 141 projects (92%) have received

approval totaling >$2.35 billion
� 12 projects remaining (2 to be considered

today)
� Report through September 30, 2001
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Project Application Status
� 129 projects approved
� $4.7 billion available for the 129

projects
� $2.35 billion of the $4.7 approved
�Over $1 billion has been allocated
� $135 million expended
� $400 million to cities and counties
� $535 million total expenditure from

TCRF
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TCRP Status - Projects
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Project Identification
� “Sub-Projects”
� 141 projects >> 182 projects for

delivery and implementation
� Continue tracking 141 legislative

projects for application delivery
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Agreement Status
� Required to effect the transfer of funds

to an agency
� Prompt and timely
� Process improvements
� Nearly 70% of projects have

agreements
� Improvement to timely delivery
� Average processing time will be 45-60

days
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Project Delivery Status
� Program Definition

� Administrative
� Transportation Planning Studies
� Rolling Stock/Ferry Procurements
� Construction Improvement
� Construction/Procurement

� Years to Break Ground – MEET or Beat!
�Major Accomplishments
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General Project Progress
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General Project Progress
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General Project Progress
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General Project Progress
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Delivery thru Sept. 30, 2001
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Project Expenditures
� $135 million expended towards 141

legislative projects
� $400 million to cities and counties
� $535 total expended from TCRF
� Timeliness of invoicing
� Progress Indicators
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Acceleration & Streamlining
� Funding
� Process Successes & Innovation

� Partnerships
� TCRP Processes
� Delegation of Authority to Department

� Project Successes & Innovation
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Future Program Focus
� Ensure applications submitted for all

projects by July 2002
� Process necessary amendments and

subsequent applications to cover all
project phases

� Tracking project progress to ensure full
project implementation
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Response to Questions
� Examples of innovative financing of

TCRP projects
� Creatively challenge projects to move

ahead
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